
BRAUSCH ENVIRONMENTAL, LLC 
131 Wedgewood Drive 
Gibsonia, PA 15044-9795 
Office: (724) 444-0377 
Cell: (412) 720-8549 
Fax: (724) 444-0351 
Email: lbrausch@consoIidated.net 

Via Electronic and First-Class Mail 
February 14, 2014 

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division 
U.S. Environmental Protection Agency, Region V 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3590 

Re: Monthly Progress Report for January 2014 
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois 

Dear Ms. Kolak: 

The Respondents respectfully submit this monthly progress report to the U.S. Environmental 
Protection Agency (EPA), Region V, pursuant to Paragraph 46 of the Administrative 
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 Remedial 
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, 
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the 
requirements of the AOC in the January 2014 reporting period. 

1. Activities Completed During This Reporting Period 

A. On January 8, 2013, the Respondents submitted the December 2013 monthly 
progress report to USEPA and the Illinois Environmental Protection Agency 
(lEPA). 

2. Results of Sampling and Tests and Other Data 

A. The Respondents developed no sampling or test data during the January 2014 
reporting period. 

3. Work Plans, Procedures, and Deliverables 

A. The Respondents did not submit any work plans, procedures, or technical 
deliverables during the January 2014 reporting period. 
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4. Actions Projected for the Next Reporting Period 

A. The Respondents are awaiting comnients from USEPA regarding the RI/FS 
Work Plan. The Respondents will address such RI/FS Work Plan comments 
once received. 

B. The Respondents will complete the preparation of the remaining draft RI/FS 
Planning Documents (i.e.. Field Sampling Plan, Quality Assurance Project 
Plan, and Health ^d Safety Plan) after reviewing comments received from 
USEPA regarding the RI/FS Work Plan. The Respondents plan to submit 
these draft RI/FS Planning Documents to USEPA in conjunction with the 
revised RI/FS Work Plan. 

C. The Respondents will work with USEPA, as requested, to support USEPA's 
efforts to attain Site access needed for the R1 field work. 

5. Progress and Schedule Report 

A. The project schedule will be established through the development of the RI/FS 
Planning Diocuments. The schedule for field activities depends largely on the 
timing associated with the attainment of necessary Site access. 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted. 

Lep'OTrBrausch 
Project Coordinator 
LCCS Respondents 

LMB: 

cc: P. Lake, lEPA (2 copies) 

cc (via email): 
S. M. Franzetti, Esq. 
J. Kratzmeyer, ARCADIS 
P. Lake, lEPA 
LCCS Technical Committee 
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